MEDFORD SCHOOL DISTRICT BOND PROJECTS SCHEDULE

ID	Task Name
1	**NORTH HIGH SCHOOL - Project Management: Bush Consultants**
2	Design Process - Mahlum / ADW Architects
3	Project Phases
4	Phase I Renovation - District Managed - Science, TA, Gym, Humanities
5	Phase II Construction, General Contractor - Admin, Media Center, Commons, Site Work, and Security Upgrades
6	Phase III Renovation - Theater / Kitchen / Cafeteria
7	
8	**SOUTH MEDFORD HIGH - Project Management Day CPM**
9	Design Process - Mahlum / ADW Architects
10	Construction - Hogan Construction
11	
12	**OAK GROVE ELEMENTARY SCHOOLS - Project Management: McNamara Engineering**
13	Design Process - OPSIS / Abell Architects
14	Construction - Adroit Construction
15	
16	**LONE PINE ELEMENTARY SCHOOLS - Project Management: McNamara Engineering**
17	Design Process - Mahlum / ADW Architects
18	Construction - Adroit Construction
19	
20	**JACKSON & ROOSEVELT ELEMENTARY SCHOOLS - Project Management: Steve Ennis Architect**
21	Design Process - OPSIS / Abell Architects
22	Construction - Batzer
23	
24	**RENOVATIONS (District Managed) Project Management: Todd Liles**
25	Washington - Construction - Phase II Cafeteria - Vitus Construction
26	Wilson - Renovation
27	Jacksonville - Renovation
28	Ruch - Renovation
29	Howard - Renovation
30	
31	Hedrick - Renovation
32	McLoughlin - Renovation



Design: Teal Bars
Construction / Renovations: Blue Bars

Updated Tue 5/26/09